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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

December 9, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT2088894 - (Capital Project GPC88894), Compton/Woodley 
Airport Lighting and Signage Rehabilitation, City of Compton (2), 
R. B. Development, in amount of $24,982.50. 

 
Project ID No. FCC0000084 - Pacoima Dam Facilities Improvement, vicinity of 
Sylmar (5), Ladd and Associates, in amount of $31,097.50.  
 
Project ID No. RDC0011028 - Chiquito Canyon Road Over San Martinez 
Chiquito Creek, vicinity of Val Verde (5), Olivas Valdez, Inc., in amount of 
$47,800.00. 
 
Project ID No. RDC0013365 - Santa Fe Avenue, vicinity of Walnut Park (1), 
Security Paving Company, in amount of $31,396.00. 
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Project ID No. RDC0013419 - Avalon Boulevard, et al., vicinity of Compton (2), 
Security Paving Company, Inc., in amount of $24,250.00. 
 
Project ID No. RDC0013696 - Alondra Boulevard, et al., vicinity of Carson (2), 
Sully-Miller Contracting Company, in amount of $2,000.00. 
 
Project ID No. RDC0014186 - Huntington Drive at Sunny Slope Drive, vicinity of 
Arcadia (5), Steiny and Company, Inc., in amount of $20,500.10. 
 
Project ID No. RMD3328021 - Road Divisions 336 and 339 Culvert Lining, 
vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock (3), 
4-Con Engineering, in amount of $29,500.00. 
 
Project ID No. RMD5567091 - Guyon Avenue, et al., vicinities of Palmdale and 
Acton (5), Granite Construction Company, Inc., in amount of $39,855.00. 
 
Project ID No. RMD5567101 - Bayne Drive, et al., vicinities of Crystalaire and 
Littlerock (5), Asphalt Construction Company, Inc., in amount of $180,721.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change 
in work which I ordered for Project ID No. RDC0013696. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. APT2088894, FCC0000084, 
RDC0011028, RDC0013365, RDC0013419, RDC0014186, RMD3328021, 
RMD5567091, and RMD5567101. 
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Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $2,000.00 to 
$180,721.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
 
 
 
 
 
 
 



The Honorable Board of Supervisors 
December 9, 2003 
Page 4 
 
 
  
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\12-09-03LTR.doc 

 

Enc. 10  
 
cc: Chief Administrative Office 
 County Counsel 
 Office of Affirmative Action Compliance 
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PROJECT ID NO. APT2088894, (CAPITAL PROJECT GPC88894), 
COMPTON/WOODLEY AIRPORT LIGHTING AND SIGNAGE REHABILITATION 
(City of Compton), Supervisorial District 2, Contractor:  R. B. Development 
 
Project Description: 
 
Modification of runway and taxiway lighting, signing, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $15,862.50 
(2) Pavement Markings    9,120.00
 

Total $24,982.50 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between the estimated bid 
quantities and the actual quantities.   
 
(2) In order to meet the intent of the design, it will be necessary to repaint existing 
taxiway striping and provide additional pavement markings.  This work is not shown on 
the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
The authorized project budget is $866,000.00.  Sufficient appropriation is available in 
this Fiscal Year to fund this additional work.  
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Revised Contract Amount: 
 
Original contract amount $490,824.00 
Changes in work previously approved 
   by the Board 68,875.00 
Changes in work to be authorized   24,982.50
 
Revised contract amount $584,681.50 

 
TKB:ssa 
O:\Projects\Aviation\APT2088894\Board\CIW3.doc  
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
 
 
 
PROJECT ID NO. FCC0000084, PACOIMA DAM FACILITIES IMPROVEMENT  
(in the vicinity of Sylmar), Supervisorial District 5, Contractor:  Ladd and Associates 
 
Project Description: 
 
Facilities improvement. 
 
Changes in Work:  
 
(1) Variations in Bid Quantities $  11,097.50  
(2) Additional Reinforcing Steel in Tunnel and Chute Wall 10,000.00  
(3) Replacement of Water Tank 10,000.00  
(4) Spillway Inlet Support (55,000.00) 
(5) Trail Lighting (53,500.00) 
(6) Resurface Access Road 108,500.00  
 
 Total $  31,097.50  
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to meet the intent of the design, it will be necessary for the contractor to 
place additional steel reinforcement in the spillway tunnel and chute walls.  This work is 
not included in the contract.  
 
(3) An existing water tank has deteriorated to the extent that it must be removed and 
replaced.  This work is not included in the contract.  
 
(4) Your Board previously approved a change in work request to reinforce the existing 
rock surrounding the spillway inlet in order to construct the spillway tunnel inlet 
modification.  The actual amount of work performed was less than anticipated.  The net 
result is a credit to the contract in the amount shown.  
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(5) Your Board previously approved a change in work request to install a lighting 
system on a trail leading to the top of the dam for the safety of the dam operators and 
maintenance crews. The actual cost of work performed was less than anticipated.  The 
net result is a credit to the contract in the amount shown. 
 
(6) The Pacoima Dam access road has deteriorated during the construction period 
from use by heavy equipment and needs to be resurfaced.  This work is not included in 
the contract. 
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The costs for 
Items 3, 4, 5, and 6 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications. 
 
Revised Contract Amount: 
 

Original contract amount $10,317,015.00 
 Changes in work previously approved 2,079,688.50 
    by the Board 
 Changes in work to be authorized        31,097.50 
 

Revised contract amount $12,427,801.00 
  

SK:ssa 
O:\Projects\Programs - Flood\PacoimaDamFac (FG0236)\Board\CIW 19.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
                                                                                                    
                                  
 
PROJECT ID NO. RDC0011028, CHIQUITO CANYON ROAD OVER SAN MARTINEZ 
CHIQUITO CREEK (in the vicinity of Val Verde), Supervisorial District 5,  
Contractor:  Olivas Valdez, Inc. 
 
Project Description: 
 
Bridge replacement, construction of a 48" wide reinforced concrete pipe storm drain, a 
12" waterline, and appurtenant work. 
 
Changes in Work: 
 
(1) Storm Drain Squash Box and Transition Structures      $29,800.00 
(2) Water Main Relocation 18,000.00 
 
 Total $47,800.00 
 
Description of Change: 
 
(1) It will be necessary to redesign a 34-foot section of the proposed 48" storm drain 
in order to avoid a  Gas Company rectifier encased in concrete, which interferes with 
the construction of the storm drain.  The redesign will consist of a storm drain squash 
box and two transition structures.   
 
(2) It will be necessary to redesign the relocation of the water main shown on the 
plans since field conditions vary from those depicted on the plans.  The contractor must 
be compensated for this additional work.   
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract  specifications. 
 
Fifteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $809,809.60 
Changes in work to be authorized   47,800.00 
 
Revised contract amount $857,609.60 

 
TKB:lm 
O:\Projects\Bridge\Chiquito Cyn Rd (RDC0011028)\Board\CIW1.doc  
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003  
 
 
 
PROJECT ID NO. RDC0013365, SANTA FE AVENUE (in the vicinity of Walnut Park), 
Supervisorial District 1, Contractor:  Security Paving Company  
 
Project Description:  
 
Roadway resurfacing; reconstruction of curb, gutter, sidewalk, driveways, and an alley 
intersection; tree removal and planting; and modification of traffic signals.   
 
Change in Work: 
 
Remobilization $31,396.00 
 
Description of Change: 
 
After completing the majority of the work of the project, the contractor was delayed by 
an unforeseen utility relocation.  This will require demobilization followed by a 
remobilization to complete the project work.  It will be necessary to compensate the 
contractor to remobilize to complete the contract work.  The cost for this change was 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $468,724.40 

Changes in work previously approved 
   by the Board  113,078.00 
Change in work to be authorized   31,396.00 
 

 Revised contract amount $613,198.40 
 
TKB:ssa/tn 
O:\Projects\Programs - Road\SantaFeAve (RDC0013365)\Board\CIW5.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
 
 
 
PROJECT ID NO. RDC0013419, AVALON BOULEVARD, ET AL. (in the vicinity of 
Compton), Supervisorial District 2, Contractor:  Security Paving Company, Inc. 
 
Project Description: 
 
Roadway resurfacing; reconstruction of curb, gutter, and sidewalk; construction of curb 
ramps, striping and pavement markings; modification of traffic signals; and removal, 
trimming, and planting of parkway trees. 
 
Change in Work: 
 
Additional Unclassified Excavation and Crushed Miscellaneous Base  $24,250.00 
 
Description of Change: 
 
The actual quantities of unclassified excavation and crushed miscellaneous base 
needed to complete the work per the project plans will exceed the bid quantities.  It will 
be necessary to compensate the contractor for the actual quantities.  The cost for this 
change will be based on contract unit prices. 
 
Three additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,124,466.40 
 Changes in work previously approved 
    by the Board  66,800.00 
 Changes in work to be authorized      24,250.00 

 
 Revised contract amount $1,215,516.40 
 
EK:ssa 
O:\Projects\Programs - Road\AvalonBlvdEtAl (RDC0013419)\Board\CIW3.doc 
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CHANGE IN WORK (RATIFY) 
December 9, 2003  
 
 
 
PROJECT ID NO. RDC0013696, ALONDRA BOULEVARD, ET AL. (in the vicinity of  
Carson), Supervisorial District 2, Contractor:  Sully-Miller Contracting Company  
 
Project Description: 
 
Resurfacing of roadway pavement, construction of bus pads and stamped concrete, 
installation of an automatic irrigation control system, planting of trees and shrubs, and 
modification of traffic signals.   
 
Change in Work: 
 
Concrete Base Removal                                                                     $2,000.00 
                                                                                                     
Description of Change: 
 
It was necessary to remove an abandoned concrete foundation that interfered with the 
proposed landscaping in order to complete the project in accordance with the plans.    
This work is not shown on the plans.  The cost for this change was determined based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
One additional working day will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $225,450.00 
Change in work to be ratified    2,000.00 

 
Revised contract amount $227,450.00 

 
HK:rb 
O:\Projects\Programs - Road\AlondraBlvdEtAl (RDC0013696)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
 
 
 
PROJECT ID NO. RDC0014186, HUNTINGTON DRIVE AT SUNNY SLOPE DRIVE (in 
the vicinity of Arcadia), Supervisorial District 5, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Installation of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  5,943.50 
(2) Secure Project Site 4,815.01 
(3) Traffic Signal Modification     9,741.59 
  
 Total $20,500.10 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Due to concerns with the project by the City of San Marino, the contractor was 
directed to temporarily shut down the project.  It will be necessary to compensate the 
contractor for costs associated with securing the project site during the shutdown 
period. 
 
(3) It will be necessary to modify the existing traffic signal configuration at the 
intersection of Santa Anita Avenue and Kings Row in the City of El Monte.  This work 
was not included in the original scope of work.  
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
  
Six additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
Original contract amount $108,591.00 
Changes in work to be authorized     20,500.10 

 
Revised contract amount $129,091.10 

 
ERL:tn 
O:\Projects\Programs - Road\Traffic\HuntingtonDr (RDC0014186)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003  
 
 
 
PROJECT ID NO. RMD3328021, ROAD DIVISIONS 336 AND 339 CULVERT LINING  
(in the vicinities of Westlake Village, Malibu Lake, Monte Nido, and Big Rock), 
Supervisorial District 3, Contractor:  4-Con Engineering 
 
Project Description: 
 
Culvert lining.  
 
Change in Work: 
 
Lining of Additional Culverts   $29,500.00 

                                                                                                                                 
Description of Change: 
 
It will be necessary to line additional culverts that were not included on the project 
plans.  The cost for this work was negotiated per Subsection 3-2 of the contract 
specifications.  
 
Six additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,081,739.00 
 Changes in work previously approved 
    by the Board 67,000.00 
 Changes in work to be authorized      29,500.00 
 
 Revised contract amount $1,178,239.00 
 
HK:rb/tn 
O:\Projects\Road Maintenance\RD336-339CulvertLining (RMD3328021)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
 
 
 
PROJECT ID NO. RMD5567091,GUYON AVENUE, ET AL. (in the vicinities of 
Palmdale and Acton), Supervisorial District 5, Contractor:  Granite Construction 
Company, Inc. 
 
Project Description:   
 
Resurfacing of roadway pavement. 
 
Changes in Work: 
 
(1) Cold Mill AC Pavement        $15,600.00 
(2) Concrete Removal                        3,255.00 
(3) Grind Asphalt Pavement      21,000.00 

  
 Total         $39,855.00 
 
Description of Changes:   
 
(1 and 2)  Additional quantities of cold milling and concrete removal work will be 
required in order to properly complete the project work.   
 
(3) The County filled the cracks in the pavement prior to resurfacing.  The heat from 
the asphalt concrete overlay caused the filler material to expand, resulting in "bumps" 
on the new roadway surface.  It will be necessary to grind the "bumps" in order to 
provide a smooth driving surface.  This work is not shown on the project plans.   
 
The costs for Items 1 and 2 will be based on contract unit prices.  The cost for Item 3 
will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
 
Five additional working days will be required because of these changes.  
 
Revised Contract Amount: 
 

Original contract amount $  832,606.00 
Changes in work previously approved 
   by the Board    133,020.65 
Changes in work to be authorized        39,855.00 

 
Revised contract amount  $1,005,481.65 

 
HK:rb 
O:\Projects\Road Maintenance\GuyonAveEtAl (RMD5567091)\Board\CIW5.doc 
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CHANGE IN WORK (AUTHORIZE) 
December 9, 2003 
 
  
  
PROJECT ID NO. RMD5567101, BAYNE DRIVE, ET AL. (in the vicinities of Crystalaire 
and Littlerock), Supervisorial District 5, Contractor:  Asphalt Construction Company, Inc. 
 
Project Description: 
 
Resurfacing of roadway pavement. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  34,580.00 
(2) Repair Deteriorated Roadway 146,141.00

 
 Total $180,721.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to reconstruct badly 
deteriorated portions of roadway.  The cost for this work will exceed the original 
estimate by the amount shown. 
 
The costs for Item 1 and a portion of the cost for Item 2 will be based on contract unit 
prices. The remainder of the cost for Item 2 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Thirty-two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,315,372.00 
 Changes in work previously approved 
    by the Board 78,500.00 

  Changes in work to be authorized    180,721.00 
 
 Revised contract amount $1,574,593.00 

  
CM:tn 
O:\Projects\Road Maintenance\BayneDr (RMD5567101)\Board\CIW-2.doc 
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